COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 10/ 2015

ESTI MATE SUMVARY 15: 53: 56
CONTI D C17268 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 17268- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 20.0  DAYS TI VE ALLOW 20 WORK DAYS
SH 52, MAIN ST. | N HUDSON PERCENT TIME:  100. 00 ORI G TI VE ALLOW 20 WORK DAYS
PRQJECT NO. SRP0O52A- 032
SH 52, MAIN ST. | N HUDSON
NAME OF ROAD: 052A
PRQJECT COUNTI ES: WELD, REG ON 4
CONTRACTOR:
TECHNOLOGY CONSTRUCTCORS, | NC. PAY PERI OD ENDI NG 11/ 10/ 2015 DATE TI ME STARTED 09/ 02/ 2015
5636 KENDALL COURT, UNIT A DATE LET 07/ 02/ 2015 DATE WORK BEGAN
DATE AWARDED 07/ 09/ 2015 DATE TIME STOPPED 10/ 16/ 2015
DATE CONTRACT EXECUTED 07/ 22/ 2015 DATE ACCEPTED 10/ 16/ 2015
ARVADA CO 80002-27:(303)431- 2961 DATE NOTI CE TO PROCEED 09/ 02/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 280, 051. 28 PARTI O PATI NG $ 164, 689. 28 $ 164, 689. 28
AWARD PRQIECT AMT: $ 171, 641. 00 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 58. 81% TOTAL EARNI NGS 164, 689. 28 164, 689. 28
FUNDS AVAI LABLE: $ 115, 362. 00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 164, 689. 28 164, 689. 28
TOTAL CLAI MV5: $ 0. 00 RETAI NAGE -2,574.62 -2,574.62
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 162, 114. 66 162, 114. 66
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 162, 114. 66 162, 114. 66
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 162, 114. 66

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17268

PCN: 17268- Bl D

PRQJECT: SRPO52A- 032

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00000

C earing and G ubbing

0010 202-00000

0015 202-00200

Renoval of Sidewal k

0020 202-00203

Renoval of Curb and Cutter

0025 202-00206

Renoval of Concrete Curb Ranp

0030 202-00220

Renoval of Asphalt Mat

0035 202-00250

Renoval of Pavenent MarKking

0040 202-00810

Renoval of Ground Sign

0045 203-00010

0050 203-00100

Mick Excavation

0055 203-01597 Pot hol i ng

Renoval of Structures and Qbstructions

Uncl assi fied Excavation (Conplete In Place)
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AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
2, 000. 00
2, 000. 00
5, 350. 00
5, 350. 00
9, 051. 00
9, 051. 00
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1, 610. 00
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CONTI D C17268 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 17268- BI D ESTI MATE RUN 11/ 10/ 2015
PRQJECT: SRPO52A- 032 ESTI MATE NO 0001 15: 53: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 208-00007 Erosion Log (8 Inch) 150. 000 0. 000
LF 150. 000 750. 00
5. 00000 150. 000 750. 00
0065 210-00810 Reset Gound Sign 6. 000 0. 000
EACH 0. 000 0. 00
115. 00000 0. 000 0. 00
0070 212-00006 Seedi ng (Native) 0. 800 0. 000
ACRE 0. 800 1, 840. 00
2, 300. 00000 0. 800 1, 840. 00
0075 213-00002 Mil ching (Weed Free Hay) 0. 800 0. 000
ACRE 0. 800 1,012. 00
1, 265. 00000 0. 800 1,012. 00
0080 213-00005 Ml chi ng (Decorative) 452. 000 0. 000
CF 452. 000 1, 582. 00
3. 50000 452. 000 1, 582. 00
0085 213-00061 Mil ch Tackifier 160. 000 0. 000
LB 160. 000 1, 120. 00
7.00000 160. 000 1, 120. 00
0090 304- 06000 Aggregat e Base Course (d ass 6) 53.420 0. 000
TON 53. 420 3,151.78
59. 00000 53. 420 3,151.78
0095 403-00720 Hot M x Asphalt (Patching) (Asphalt) 20. 000 0. 000
TON 0. 000 0. 00
180. 00000 0. 000 0. 00
0100 420-00102 CGeotextile (Erosion Control) (dass 1) 22.000 0. 000
SY 22.000 132. 00
6. 00000 22.000 132.00
0105 506-00206 Riprap (6 Inch) 4.000 0. 000
CY 3. 000 900. 00
300. 00000 3. 000 900. 00
0110 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 113. 000 0. 000
LF 113. 000 8, 136. 00
72. 00000 113. 000 8, 136. 00



CONTI D C17268 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 17268- Bl D ESTI MATE RUN 11/ 10/ 2015
PRQIECT: SRP052A- 032 ESTI MATE NO 0001 15: 53: 56
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 603-05018 18 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 1. 000 950. 00
950. 00000 1. 000 950. 00
0120 605- 84000 Subsurface Drain Qutlet 2.000 0. 000
LF 0. 000 0. 00
290. 00000 0. 000 0. 00
0125 607-00000 Li ne Post 35. 000 0. 000
EACH 35. 000 2,012.50
57.50000 35. 000 2,012.50
0130 607-00005 End Post 2. 000 0. 000
EACH 2.000 575. 00
287.50000 2.000 575. 00
0135 607-11525 Fence (Plastic) 800. 000 0. 000
LF 800. 000 2,304.00
2.88000 800. 000 2,304.00
0140 607-53172 Fence Chain Link (72 Inch) 353. 000 0. 000
LF 353. 000 8,119. 00
23. 00000 353. 000 8,119. 00
0145 607-60274 24 Foot Gate Doubl e (Chain Link) 1. 000 0. 000
EACH 1. 000 2,231.00
2,231. 00000 1. 000 2,231.00
0150 608- 00006 Concrete Sidewal k (6 Inch) 411. 000 0. 000
Sy 411. 000 26, 304. 00
64. 00000 411. 000 26, 304. 00
0155 608-00010 Concrete Curb Ranp 19. 000 0. 000
SY 19. 000 5, 548. 00
292. 00000 19. 000 5, 548. 00
0160 608-00015 Det ect abl e Wr ni ngs 80. 000 0. 000
SF 80. 000 3, 680. 00
46. 00000 80. 000 3, 680. 00
0165 608-01600  Aggregate Val kway 100. 000 0. 000
Sy 100. 000 1, 900. 00
19. 00000 100. 000 1, 900. 00



CONTI D C17268 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 17268- Bl D ESTI MATE RUN 11/ 10/ 2015
PRQJECT: SRP052A- 032 ESTI MATE NO 0001 15: 53: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 609-21020 Curb and Qutter Type 2 (Section I1-B) 159. 000 0. 000
LF 159. 000 3, 657. 00
23. 00000 159. 000 3, 657. 00
0175 614-00011 Sign Panel (Qass I) 31. 000 0. 000
SF 31. 000 1, 054. 00
34. 00000 31. 000 1, 054. 00
0180 614-00012 Sign Panel (Qass I1) 10. 000 0. 000
SF 10. 000 550. 00
55. 00000 10. 000 550. 00
0185 614-01503 Steel Sign Support (2-1nch Round)(Post and Socket) 8. 000 0. 000
EACH 8. 000 1, 384.00
173. 00000 8. 000 1, 384.00
0190 614-01573 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 3. 000 0. 000
Sl i pbase)
EACH 3. 000 1, 899. 00
633. 00000 3. 000 1, 899. 00
0195 625- 00000 Construction Surveyi ng 1. 000 0. 000
LS 1. 000 3,125.00
3,125. 00000 1. 000 3,125.00
0200 626- 00000 Mobi | i zati on 1. 000 0. 000
LS 1. 000 18, 865. 00
18, 865. 00000 1. 000 18, 865. 00
0205 626- 01000 Public Information Services 1. 000 0. 000
LS 1. 000 4, 500. 00
4, 500. 00000 1. 000 4, 500. 00
0210 627-00005 Epoxy Pavenent MarKking 59. 000 0. 000
GAL 0. 000 0. 00
375. 00000 0. 000 0. 00
0215 627-30324 Preforned Plastic Pavenent Marking (Wrd-Synbol) (Type 118. 000 0. 000
|
) SF 118. 000 2,124.00
18. 00000 118. 000 2,124.00
0220 627-30329 Preforned Plastic Pavenent Marking (Xwal k-Stop Line) 108. 000 0. 000
Type |
(Typ SF 108. 000 1, 242. 00
11. 50000 108. 000 1, 242. 00



CONTI D C17268 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 17268- Bl D ESTI MATE RUN 11/ 10/ 2015
PRQJECT: SRP052A- 032 ESTI MATE NO 0001 15: 53: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 630- 00000 Fl aggi ng 250. 000 0. 000
HOUR 132. 000 3,564. 00
27.00000 132. 000 3,564. 00
0230 630- 00007 Traffic Control |nspection 10. 000 0. 000
DAY 10. 000 1, 400. 00
140. 00000 10. 000 1, 400. 00
0235 630-00012 Traffic Control Managenment 20. 000 0. 000
DAY 16. 000 8, 880. 00
555. 00000 16. 000 8, 880. 00
0240 630-80335 Barricade (Type 3 MA) (Tenporary) 4. 000 0. 000
EACH 0. 000 0. 00
95. 00000 0. 000 0. 00
0245 630- 80341 Construction Traffic Sign (Panel Size A) 13. 000 0. 000
EACH 8. 000 456. 00
57. 00000 8. 000 456. 00
0250 630-80342 Construction Traffic Sign (Panel Size B) 8. 000 0. 000
EACH 8. 000 760. 00
95. 00000 8. 000 760. 00
0255 630- 80360 Drum Channel i zi ng Devi ce 15. 000 0. 000
EACH 15. 000 495. 00
33. 00000 15. 000 495. 00
0260 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 15. 000 0. 000
EACH 0. 000 0. 00
56. 00000 0. 000 0. 00
0265 630- 80380 Traffic Cone 10. 000 0. 000
EACH 10. 000 70. 00
7.00000 10. 000 70. 00
0270 700-70010 F/ A M nor Contract Revisions 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0275 700-70011 F/ A Partnering 1, 800. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C17268 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 17268- Bl D ESTI MATE RUN 11/ 10/ 2015
PRQJECT: SRP0O52A- 032 ESTI MATE NO 0001 15: 53: 56
CURRENT PREV QTY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI GD AVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 700-70016 F/ A Fuel Cost Adjustnent 1, 200. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0285 700-70042 F/ A Railroad Fl aggi ng 25, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0290 700-70380 F/ A Erosion Control 1, 500. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 279,661.28 $ 164, 299. 28 $ 164, 299. 28
CAT NO0400 CE
0295 620-00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 390. 00
390. 00000 1. 000 390. 00
CAT 0400 CURRENT AMI  $ 390.00 $ 390. 00 $ 390. 00
PRQJIECT TOTAL CURRENT AMI  $ 280,051.28 $ 164, 689. 28 $ 164, 689. 28



